TMDL Quarterly Report
Report Date: 10/9/2007

Region WRIA Project Name 303(d) 96 Listing Technical Lead Study Team QAPP Date Technical = Submittal Team  Submittal EPA Report Revision Date Comments and
Listings Count / Partner Report Date Approval Other Related Information
Addressed Raie Rate
CRO Yakima Area Creeks Fecal 9 4 EAP Joe Joy, Nuri F: 01/05 |O: 02/07 ]Jane Creech, Spring 03-07: This change is requested because
Mathieu, Ryan R: 12/07 Mark 2008 the Hangman Creek TMDL project has
Anderson, Larry Peterschmidt, been expanded in scope to address
Gadbois (L) Rvan Anderson pollutant loads crossing state lines. The
CRO Yakima River Toxics 87 38 EAP Art Johnson, F: 07/07 ]0O: 12/09 Winter N/A
Brandee Era- 2009
Miller, Brandi
Lubliner, Kristen
Kinney, Steve
Golding, H.
Rueda & D.
\/algh (L)
CRO 45 |Wenatchee River Basin DO 10 6 EAP Jim Carroll Ryan Anderson Mar-08
and pH
CRO 38 [Naches River Watershed 28 18 EAP Mark F: 08/04 |O: 03/06 Winter The Naches River Temperature Total
Temp Peterschmidt, R: 11/07 2007 Maximum Daily Load Study (Study) has
Stephanie proven to be a complex project that has
Brock, D. extended beyond the expected time and
Ragsdale (1) resources allocated during initial scoping.
CRO 39 [JUpper Yakima River Temp 27 23 WQP James F: 06/05 [O: 06/07 Jane Creech Winter Year 2 data collection completed October
Kardouni, R: 02/08 2008 06. Due to EA program reorganization,
Kathleen Satnik, Tony Whiley, WQP, will take over the
Melanie modeling and tech report. New est
Redding, completion date for tech report is June
Rebecca 2008. KE 6-28-07
Wassel, Tony
Whiley, L.
(~odhAnic (1)
CRO Methow River Temp (L)
ERO Spokane River Dissolved 6 2 EAP F: 01/99 |]O: 06/01 0O: 03/07
Oxygen Bob Cusimano, R: 02/04 Elaine R: 01/08
F: 02/04

Karol Erickson,
T. Eaton, D.
Martin, L. Mann

(H)

Snouwaert, Karin
Baldwin
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ERO Spokane River PCB TMDL 17 6 EAP Dave Serdar, L. F: 10/03 [O: 05/05 Drea Treaumer 0O: 03/08 N/A
Gadbois (L) R: 11/07 Winter
2009
ERO 34 |Palouse R SF DO and pH 4 2 EAP Brenda Nipp, 09/06 0O: 06/08 Elaine 0O: 02/09 N/A
Elaine Snouwaert, Jim
Snouwaert, Jim Carroll
Carroll, Scott
Tarbutton, Bill
Stewart (1)
ERO 34 |Palouse R WS DO and pH 13 6 EAP Jim Carroll, Bill 09/07 O: 06/09 Elaine Snouwaert N/A
Stewart (L)
ERO 34 |Palouse River Pesticide TMDL 6 5 EAP Art Johnson, F: 05/05 ]O: 02/06 Art Johnson, R: 07/07 (under This TMDL is putting all 3 documents
Brandee Era- R: 07/07 Elaine Snouwaert F: 07/07 review by |(Technical, Submittal, and Implementation
Miller, Brandi EPA) Plan) in one. Therefore, the completion of
Lubliner, Kristen the technical report has been delayed
Kinney awaiting the completion of the other two
ERO 34 |Palouse River SF FC 15 3 EAP Brenda Nipp, F: 06/06 |O: 06/08 Elaine 0O: 02/09 N/A
Elaine Snouwaert, Jim
Snouwaert, Jim Carroll
Carroll, Scott
Tarbutton, Bill
Stewart (1)
ERO 34 |Palouse River SF Temp 2 1 EAP Brenda Nipp, F: 06/06 |O:02/08 |Elaine 0: 02/09 N/A
Dustin Billhimer, Snouwaert, Jim
Elaine Carroll
Snouwaert, Jim
Carroll, Kirk
Sinclair, Scott
Tarbutton, Bill
Stowvwart (1)
ERO 34 |Palouse River Temperature 3 2 EAP Brenda Nipp, 03/07 ]0O:02/09 [Elaine 0O: 06/09 N/A
TMDL Elaine Snouwaert,
Snouwaert, James Kardouni,
James Jim Carroll
Kardouni, Jim
Carroll, Kirk
Sinclair, Scott
Tarbutton, Bill
Ctaovaart (1)

NULE,

O- Original Target Date, R- Revised Target Date, F- Final Date
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P I - Aw __ % __ __ m&-
ERO 35 [Tucannon River Watershed 37 6 WQP Dustin Billhimer, Fall 2007 Temperature is the only parameter
Multi Laurie Mann (L) addressed in this technical study.
Analysis of the stream temperature and
ERO 55 |Little Spokane River WS Multi 11 9 WSU Joe Joy, D O: 12/05 O: 12/07 Per EAP's project tracker, there is no
Ragsdale (M) R: 07/07 Winter QAPP and report through EAP. This is
2008 technical assistance only.
ERO 56 |JHangman Creek Watershed 11 11 EAP Elaine F: 09/05 [O: 05/05 Elaine 0O: 12/05 The need to develop a landscape model
Multi- Snouwaert, Joe R: 06/08 Snouwaert, Joe R: 06/08 has delayed the completion of the
Joy, Rick Noll, Joy, Rick Noll technical report. A consultant was hired to
D. Ragsdale (M) develop the WARMF model for the
watershed and will be completed in
ERO 57 ]Newman Lake Total 1 1 WQ HQ Tony Whiley, 0:07/06 | Tony Whiley O: 06/05 N/A
Phosphorus Martha Turvey R: 09/07 R: 09/07
(L)
ERO 62 |Pend Oreille R Temp 6 2 EAP Paul Pickett, H. F: 09/04 ]O: 08/06 Mar-08 N/A
Rueda & D. R: 01/08
Martin (H)
ERO 62 |Pend Oreille River TDG 4 2 EAP Paul Pickett, H. F: 05/04 ]O: 12/05 Fall 2007
Rueda (H) R: 12/07
ERO Upper Crab Creek DO, FC, pH
ERO Medical Lake (L)
HQ Columbia River Temperature 37 15 EPA, WQ HQ | Paul Pickett, Rick Parkin, B. JO: 03/02 resting in the other Washington
Cope, L. Mann (H) R: 12/02
HQ Gifford Pinchot NF Temp 22 16 WQ HQ/USFS . 0O: 02/08 Delay due to expanded geographic scope
Tony Whiley, of study area to all westside National
Dave Ragsdale o
(H)
NWRO 1 JWhatcom Creek Fecal 7 4 City of R: 12/07
Coliform Bellingham
NWRO 1 [Whatcom Creek Temperature 3 1 EAP Anita Stohr, R: 05/06 N/A
TMDL Nicoleta Cristea,
D. Ragsdale (L)
NWRO 1 JWhatcom Lake FC, DO & 3 3 EAP F: 07/02 ]O: 07/04 N/A
Phos R: 04/06
Paul Pickett, D.
Ragsdale (1)

O- Original Target Date, R- Revised Target Date, F- Final Date
QAPP - Quality Assurance Project Plan

[Star] - TMDL recently approved by EPA
3of 5



Region WRIA Project Name 303(d) 96 Listing Technical Lead Study Team QAPP Date Technical = Submittal Team  Submittal EPA Report Revision Date Comments and
Listings Count / Partner Report Date Approval Other Related Information
Addressed Ral Rate
NWRO 3 |Samish River Basin Fecal Coli 11 6 EAP F: 03/06 ]O: 05/08 Summer N/A
2008
Sally Lawrence,
Trevor
Swanson, M.
Turvey
NWRO 3 |Skagit River, Lower WS 14 9 EAP Brian Zalewsky, Sally Lawrence
Jayne Carlin (H)
NWRO 5 |Old Stillaguamish River Multi 5 4 EAP Greg Pelletier, F:08/06 ]O: 12/07 |Ralph Svrjcek 0O: 06/08 6/29/07: We are currently planning on
Ralph Svrjcek, contracting out the modeling for this
Jayne Carlin (L) project to Battelle Pacific Northwest
National Laboratory. The schedule
NWRO 7 |Snoqualmie River 3 2 EAP Anita Stohr, F: 07/06 ]JO:02/08 ]Ralph Svrjcek O: 06/09 Field data collection completed October
Temperature James R: 02/09 06.
Kardouni, Ralph 8/16/07: The change is requested
Svrjcek, Jenny because the original project manager,
Wu (L) Nicolete Cristea, is no longer working for
Ecalooy Anita Stobcwill heginwarking
NWRO 8 |Bear-Evans temp/DO 12 6 EAP/King Co IMindy Roberts, F: 09/06 |O: 11/07 Sinang Lee O: 06/08 N/A
Laurie Mann (L) R: 06/08
NWRO 9 |Green River Temp & DO 19 9 King Co./EAP Mindy Roberts, F: 10/06 ]O: 06/08 Sinang Lee 0O: 09/08 Technical report due dates (draft and
Martha Turvey final) are dependent on when King County
(L) can complete their modeling work.
NWRO 15 |Sinclair-Dyes Tribs FC 21 8 Navy/EAP Mindy Roberts, F: 02/06 |O: 03/06 Debby Sargeant, Summer 05/07: This change is requested because
Martha Turvey R: 06/08 Sally Lawrence 2008 our schedule depends on technical
(M) materials and documentation from the
NWRO 1 Drayton Harbor Fecal Coliform 7 5 EAP Anita Stohr, Nuri 7-Oct
Mathieu
NWRO Liberty Bay Tributary FC (L)
NWRO Minter Creek FC (L)
SWRO 10 [Clarks/Meeker Ditch Multi- 4 4 City of Puyallup F: 06/02 ]O: 04/05 0O: 10/04
Para Chuck Hoffman, E 1122//82 Cindy James, R: 12107
Greg Zentner, Greg Zentner
_ _ Laurie Mann (L) |
S v 1) (T T Lo o T v Ty e o e o T
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SWRO 10 |Lower White pH TMDL 8 2 EPA Greg Zentner, F: 11/96 ]O: 12/03 Cindy James, O: 06/04 Verification of modeling work re-initiated
Karol Erickson, R: 06/08 Greg Zentner, R: 12/07 to be completed 12/05.
Laurie Mann Kim McKee

SWRO 10 |Puyallup RB FC 8 7 EAP Nuri Mathieu, F:12/06 ]O:03/09 |Cindy James O: 12/09 N/A
Laurie Mann (L)

SWRO 13 |Deschutes Multi-Parameter 16 5 EAP Mindy Roberts, F: 02/04 ]O: 06/06 Chris O: 03/07 N/A
Dave Ragsdale R: 06/08 |Hempleman, R: 06/08
(M) Mindy Roberts

SWRO 14 |Oakland Bay/Hammersley FC 14 9 EAP Anise Ahmed, F: 05/05 [O: 09/06 Anise Ahmed, O: 05/07 N/A

TMDL Laurie Mann (L) R: 03/08 Chris R: 02/09
Hempleman

SWRO 27 |E. Fork Lewis Temp & FC 16 9 EAP F: 06/05 ]O: 06/07 0: 01/09 Field Data collection complete. Tech.
Barb Carey, R: 02/09  |pustin Billhimer, R: 09/10 report date will need to be revised. Data
Dustin Billhimer, Lawrence analysis and modeling will begin fall/winter
Lawrence Sullivan, of 2007.
Sullivan, Stephanie Brock, 07/07 - The project is delayed due to the
Stephanie Tonnie Naches River Temperature TMDL
Brock, Martha Cummings schedule over-run.
Turvey

SWRO South Puget Sound DO (H) Summer

o |
SWRO Burnt Bridge Creek multi- (H) EJ Compaints in City; trading
parameter
Note:

O- Original Target Date, R- Revised Target Date, F- Final Date
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